

2 Week Look Ahead Impact Schedule

Effected Dates of Contractor Work: **June 20th thru July 3rd**

Contractor will be working in the following locations:

1. Ordway Street Towards Connecticut Ave. - Installing Manhole/Pipes. Alleyway will still be used as staging but will have access for trash pickup
2. Alleyway Between Ordway Street & Porter Street. – Alleyway Paving. Area will have closures, but done in sections to allow some access. Porter Street Detour will still in place.

LEGEND KEY

- No Street Parking (Between 7AM to 7PM)  
- Roadway/Alleyway Closed 
- Traffic Detour (Follow signs) 
- One Way Traffic (Do Not Enter)  
- Trash Pickup Restrictions (Varifies) 
- Sidealk Closure 

